MANUAL TEST · TIMELINE GENERATOR · PART 1 OF 2 · OCTOBER 2026

Timeline Test Scenarios 1–6

Twelve client estimates arrive one after another. Each one becomes a project, so every new estimate is planned around the work the last ones already gave the team. Part 1 sets up the team and runs scenarios 1–6. Part 2 runs 7–12 and a final sweep.

RUN THIS IN DEMO MODE, NOT THE LIVE APP

Start project in the live app creates a **real Zoho deal and a real PBS purchase order**, and PBS can't delete a PO. Demo mode runs the same estimator and planner with everything kept in your browser: no Zoho, no PBS, no database.

1. Stop any running `npm run dev`. Only one dev server can run per project folder.
2. In a **Git Bash** terminal in the project folder, run:
   `NEXT_PUBLIC_SUPABASE_URL= NEXT_PUBLIC_SUPABASE_ANON_KEY= npx next dev -p 3001`
   Don't use PowerShell for this: setting a variable to "" there deletes it, and the app would load the live keys.
3. Open `http://localhost:3001/dashboard`. The badge next to "Timeline Estimator" at the top of the sidebar must say **Demo**. If it says **Live**, stop: you're on the real database.
4. To start over at any point: DevTools → Application → Storage → **Clear site data** for localhost:3001, then reload.

HOW TO READ A PLAN

- **Day 1** = the first working day on or after the day you run the scenario. Run scenarios 1–4 in one sitting so Day 1 stays the same.
- **Adjust tab → Who does the work** shows the launch date. **See who does what** lists each task with its person, its dates and a reason (e.g. "Daniel · IT L1 · wordpress ★5 · 8h/day · after 17h already booked").
- **Start project → Review schedule** shows the same plan before anything is created. **Confirm & create** makes the project. Its tasks then count as booked work for every later scenario.
- **Workload → Team** shows each person's open hours. Check it after every Start project.

Part 0 · Set up the test team (once)

1. In the sidebar's user card (bottom left), switch the role dropdown to **Admin**. Work keys and holidays need it.
2. **Team** → the ☆ button on each person → **Work keys & skills**. Set exactly this, then Close:

PERSON	WORK KEYS	STARS TO SET (OTHER SKILLS DON'T MATTER)	WEEKLY HOURS	ALREADY BOOKED (DEMO DATA)
Daniel	IT · L2	WordPress ★5 (already)	40	0 h
Ronel	IT · L1	WordPress **★3** (change it from ★4)	**32** (set it)	0 h
Arvin	IT · L1	WordPress ★4 (already)	40	29 h
Patrick	IT · L2	**Add** WordPress ★4	40	38 h
Martin	Creative · L2	leave as is	20 (already)	14 h
Francis Jan	QA Tester · L1 and Project Manager · L1	**Add** Quality Assurance ★4	40	10 h

The demo already gives everyone skills. With work keys set, only the WordPress stars of IT key holders and the Quality Assurance stars of QA key holders decide who wins a tie, so those are the only ones to set exactly.

3. **Workload** → **Team**: set Ronel's weekly hours to **32** (6.4 h a day). Confirm the "Already booked" column matches. If it doesn't, note the real numbers: later expectations assume these.
4. **Settings** → **Workspace** → **Holidays**: all eleven set to **Day off**.
5. **Settings** → **Time off** → **Team time off**: delete the two sample entries: Martin's "Annual leave" and Arvin's pending "Morning only" partial day. Otherwise they'd move Martin's design work.

CHECK THESE ON EVERY SCENARIO

- ☐ No task starts or ends on a Saturday, a Sunday or a federal holiday.
- ☐ No task starts or ends on a day its person has approved leave.
- ☐ A person's tasks never overlap. The next one starts on or after the day the last one ends.
- ☐ No unexplained gaps. An 8 h task for an 8 h/day person takes one day; for Ronel (6.4 h/day) it takes two.
- ☐ QA starts on or after the day development ends.
- ☐ An IT Level 2 task only ever goes to Daniel or Patrick.
- ☐ The plan in Review schedule matches what the Adjust tab showed.

Every line item below is added on **Line items** → **Add row**: type the title, then open the row's details to set **Role** and **Base hours**. Tier stays Basic and Qty 1. The starter row has no title, so give it one or remove it; a row with no title creates no task.

01 Northwind Bakery: small build, Best-fit

ESTIMATOR BEST-FIT Tests the basics: the best-skilled person gets the work, starts on Day 1 (not Day 2), and tasks are packed back to back.

Inputs

FIELD	VALUE
New estimate → Title / Client / Platform	S1 Northwind Bakery / Northwind Bakery / WordPress
Line items	Homepage build: IT Level 1, 8 h About & Services pages: IT Level 1, 6 h Contact form: IT Level 1, 3 h QA pass: **QA Tester Level 1**, 4 h
Adjust → Who does the work	Best-fit

Steps

1. Create the estimate and add the four lines.
2. Adjust tab: choose **Best-fit**, note the launch date, open **See who does what**.
3. Set the status (top right) to **Approved**. The Who does the work card locks and shows "Quoted launch".
4. **Start project** → **Review schedule**: compare with step 2, then **Confirm & create**.

Expected

TASK	PERSON	DATES
Homepage build	Daniel	Day 1
About & Services pages	Daniel	Day 2
Contact form	Daniel	Day 2 → Day 3
QA pass	Francis Jan	Day 3 or later ("after 10h already booked")

☐ Daniel wins every IT task: the most WordPress stars (★5). Best-fit ignores who's free.
☐ Homepage starts on **Day 1**. Day 2 would mean the first-day bug is back.
☐ Workload: Daniel now has 17 h open and Francis 14 h (10 + 4), all as pending.

LAUNCH DATE SHOWN	PASS / FAIL	NOTES

02 Northwind Bakery phase 2: Fastest vs Best-fit

FASTEST BOOKED WORK Tests that Fastest gives work to whoever finishes first, and that Daniel's S1 work now counts as booked.

Inputs

FIELD	VALUE
Title / Client	S2 Northwind Phase 2 / Northwind Bakery
Line items	Blog setup: IT L1, 8 h · Menu page: IT L1, 6 h · Gallery: IT L1, 3 h · QA pass 2: QA Tester L1, 4 h

Steps

1. Adjust tab → **Best-fit** → See who does what. Note the launch date. Everything should go to Daniel, starting Day 3, "after 17h already booked".
2. Switch to **Fastest** and compare. The launch date should be the same or earlier.
3. Leave it on Fastest, Approve, Start project → Review → Confirm & create.

Expected (Fastest)

TASK	PERSON	DATES	WHY
Blog setup (8 h)	Ronel	Day 1 → Day 2	Free, but 6.4 h/day, so 8 h takes two days
Gallery (3 h)	Ronel	Day 2	The 4.8 h he has left on Day 2
Menu page (6 h)	Daniel	Day 3	Ties with Ronel on finish day; Daniel's ★5 breaks the tie
QA pass 2	Francis Jan	Day 3 or later	"after 14h already booked"

- ☐ Ronel's two tasks don't overlap: Blog ends Day 2, Gallery starts Day 2 in the hours he has left.
- ☐ Nobody gets more than their hours in a day.
- ☐ Workload: Ronel 11 h, Daniel 23 h, Francis 18 h.

BEST-FIT LAUNCH	FASTEST LAUNCH	PASS / FAIL · NOTES

03 Cedar Clinic portal: seniority (Level 2)

WORK KEYS FASTEST Tests that a Level 2 task never goes to a Level 1, even when the Level 1 is freer.

Inputs

FIELD	VALUE
Title / Client	S3 Cedar Clinic Portal / Cedar Clinic
Line items	Patient login (custom): **IT Level 2**, 16 h · Appointment page: IT L1, 4 h · QA pass 3: QA Tester L1, 3 h
Who does the work	Fastest

Expected

TASK	PERSON	DATES
Patient login (IT L2)	Daniel	Day 3 → Day 5 ("after 23h already booked")
Appointment page	Ronel	Day 2 → Day 3
QA pass 3	Francis Jan	Day 5 or later (after the login work ends)

- ☐ The Level 2 task goes to **Daniel or Patrick only**, never Ronel or Arvin, even though Ronel would finish sooner.
- ☐ Extra check: temporarily change Daniel's key to **IT · L1** (Team → ☆). The login task should move to Patrick. Set it back to **L2** before approving.
- ☐ Approve, Start project, Confirm. Workload: Daniel 39 h, Ronel 15 h.

WHO GOT THE L2 TASK	PASS / FAIL	NOTES

04 Lakeside Gym: approved leave

TIME OFF BEST-FIT Tests that nobody is given work on a day they're on approved leave, and that work resumes after it.

Before you start

1. **Settings → Time off → Team time off** → Person: **Daniel** → **Add for Daniel**: Type **PTO / vacation**, Start = **next Monday**, End = **next Friday**. Save. An admin's entry is approved straight away.
2. Write the dates down: **_____ to _____**

Inputs

FIELD	VALUE
Title / Client	S4 Lakeside Gym / Lakeside Gym
Line items	Homepage: IT L1, 12 h · Class schedule: IT L1, 10 h · Membership page: IT L1, 6 h · QA pass 4: QA Tester L1, 4 h
Who does the work	Best-fit

Expected

- ☐ All IT tasks go to Daniel (★5). He's queued behind 39 h, then off for a week.
- ☐ **None** of Daniel's tasks start or end on his leave days. A task that runs into the leave stops before it and continues the Monday after.
- ☐ The Calendar (Team view) shows Daniel's leave, and no task bar of his on those days.
- ☐ Now switch the card to **Fastest**: the work should move to people who aren't away (Ronel, Arvin, Patrick), and the launch date comes earlier. Pick the one you want before approving.
- ☐ Delete Daniel's leave (Settings → Time off → Team time off), reopen the Adjust tab: his tasks pull back by a week. Add it again before you Start project.

LAUNCH (BEST-FIT)	LAUNCH (FASTEST)	PASS / FAIL · NOTES

05 Harbor Realty: guided estimate across Thanksgiving

GUIDED HOLIDAY Tests a questionnaire estimate: phases in order, every discipline routed by its work key, and nothing on Thanksgiving.

Inputs

WHERE	VALUE
New estimate	S5 Harbor Realty / Harbor Realty / WordPress
Scope & risk → **Start guided scoping**	Section 2 Scope & Structure: Total Pages **6**, Unique Templates **2**, everything else No
Switch off (untick "Include this section")	4 Content, 5 Technical, 6 SEO, 8 Post-launch
Section 7 Timeline	Project Start Date **2026-11-23** (Mon), client review turnaround **0**
Then	**Generate line items** → Adjust → **Best-fit**

If Thanksgiving 2026 has already passed when you test, use Presidents' Day instead: start 2027-02-08, and check Mon 2027-02-15.

Expected

- ☐ Timeline tab: the Gantt names **Thanksgiving**. No phase starts or ends on **Thu 2026-11-26**. Fri 11-27 is a normal working day (it isn't a federal holiday).
- ☐ See who does what: Discovery tasks → **Francis Jan** (Project Manager key); Design → **Martin** (Creative, only 4 h/day, so it's slow); Development and Launch → IT key holders; QA → Francis Jan.
- ☐ Every phase starts on or after 2026-11-23. Development starts after Design.
- ☐ No task of anyone's starts or ends on 11-26.
- ☐ Approve, Start project, Confirm. The project page has one sprint per phase, with no Content or SEO sprint.

LAUNCH DATE	PASS / FAIL	NOTES

06 Pine & Co: start date on Christmas Day

GUIDED HOLIDAY Tests the 2026-10-27 fix: a start date that falls on a day off rolls forward to the next working day.

Inputs

WHERE	VALUE
New estimate	S6 Pine & Co / Pine & Co / WordPress
Guided scoping	Same as S5 (6 pages, 2 templates, sections 4/5/6/8 off)
Section 7	Project Start Date **2026-12-25** (Friday, Christmas Day)
Then	Generate line items → Adjust → Fastest

Expected

- ☐ Timeline tab: the first phase starts **Mon 2026-12-28**, not Dec 25.
- ☐ Change the start date to **2026-12-26** (Saturday): still Dec 28. Change it to **2026-12-28**: identical plan. Set it back to 12-25.
- ☐ Nothing starts or ends on **Fri 2027-01-01** (New Year's Day).
- ☐ Start project → Review schedule: no task dated Dec 25, 26, 27 or Jan 1.
- ☐ Confirm. Workload and Calendar show the new work from Dec 28.

FIRST PHASE STARTS	LAUNCH DATE	PASS / FAIL · NOTES

Continue with Part 2 (scenarios 7–12) in the same browser. Don't clear site data in between.