Timeline Test Scenarios 7–12

The second half of the run: worked holidays, overload, work nobody can take, skipped sections with a risk buffer, a quoted launch date that slips, and an estimate change after the project exists. Then a final sweep across everything the twelve projects created.

BEFORE YOU CONTINUE

- Same browser, same demo server (`http://localhost:3001`, sidebar badge **Demo**), role **Admin**, as in Part 1.
- Scenarios 1–6 should already be projects. Workload → Team should show Daniel, Ronel, Francis Jan and Martin carrying the new work.
- Same checks on every scenario as in Part 1: no weekends, holidays or leave days; no overlapping tasks per person; no gaps; QA after development; IT Level 2 only to Daniel or Patrick.

07 Maple Dental: a holiday marked as a working day

HOLIDAYS GUIDED Tests that an admin's holiday setting changes every plan, and changes it back.

Inputs

WHERE	VALUE
New estimate	S7 Maple Dental / Maple Dental / WordPress
Guided scoping	6 pages, 2 templates; sections 4, 5, 6 and 8 off
Section 7	Project Start Date **2027-01-11** (Mon), review turnaround 0
Then	Generate line items → Adjust → Best-fit

Steps

1. Timeline tab: note the launch date. The Gantt names **Martin Luther King Jr. Day** (Mon 2027-01-18), and nothing is dated on it.
2. **Settings** → **Workspace** → **Holidays**: set Martin Luther King Jr. Day to **Working**. The page reloads.
3. Back on the estimate: the launch date moves **one working day earlier**, and Jan 18 can now hold work.
4. Set it back to **Day off**: the original launch date returns.
5. Leave it as Day off, then Approve → Start project → Confirm.

☐ Launch with MLK Day off: _____ · with it worked: _____ · back: _____

☐ No task is dated Jan 18 once it's a Day off again.

08 Summit Outfitters: overload and long queues

`OVERLOAD` `BEST-FIT VS FASTEST` Tests what happens when the best Level 2 person is weeks deep in work.

Inputs

FIELD	VALUE
Title / Client	S8 Summit Outfitters / Summit Outfitters
Line items	Product configurator: **IT L2**, 40 h · Checkout rules: **IT L2**, 24 h · Product pages: IT L1, 16 h · QA pass 8: QA Tester L1, 8 h

Steps and expected

1. Adjust → **Best-fit** → See who does what. Both Level 2 tasks go to **Daniel** (★5 beats Patrick's ★4), queued "after N h already booked". The launch date is far out.
2. Switch to **Fastest**. The Level 2 tasks go to whichever of **Daniel or Patrick** finishes first, likely Patrick now. Product pages go to the freest IT person. The launch date comes in.
3. Pick Fastest, Approve → Start project → Confirm.

- ☐ The Level 2 tasks are never given to Ronel or Arvin, under either option.
- ☐ Workload may now show people over 100%. That's allowed: the plan queues work rather than squeezing it.
- ☐ Calendar (Team view): pick the busiest person and walk their tasks in date order. No two overlap; each starts on or after the previous one ends.
- ☐ Best-fit launch: _____ · Fastest launch: _____

09 Orbit Agency: work nobody is qualified for

`WORK KEYS` `UNASSIGNED` Tests that work with no qualified person is left for a human, never given to the wrong level.

Inputs

FIELD	VALUE
Title / Client	S9 Orbit Agency / Orbit Agency
Line items	Brand strategy workshop: **Project Manager Level 2**, 6 h · Logo refresh: **Creative Level 2**, 8 h · Landing page: IT L1, 6 h
Who does the work	Best-fit

Expected

- ☐ Brand strategy workshop: **no one**. The reason says "Nobody holds Project Manager Level 2 — assign manually" (Francis Jan holds only Level 1). The card shows e.g. "2 of 3 tasks have someone".
- ☐ Logo refresh → **Martin** (Creative L2), at 4 h a day, after his existing work.
- ☐ Landing page → an IT key holder.
- ☐ The unassigned task still takes time on the timeline. It isn't skipped, and it isn't dated on a weekend or holiday.
- ☐ Approve → Start project → Confirm. The workshop task exists in the project with **no assignee**. Assign Francis Jan by hand on the board: that's allowed. The rule only covers automatic assignment.

10 Willow School: skipped sections and a risk buffer

`GUIDED` `RISK BUFFER` Tests that switched-off sections leave no phase behind, and that the buffer moves dates but never the price.

Inputs

WHERE	VALUE
New estimate	S10 Willow School / Willow School / WordPress
Guided scoping	8 pages, 3 templates; switch off **4 Content** and **6 SEO** only (keep Design, Technical, Post-launch on, everything No)
Section 7	Project Start Date **2027-02-01** (Mon), review turnaround **2**
Then	Generate line items

Steps and expected

1. Timeline tab: **no Content and no SEO rows**. Presidents' Day (Mon 2027-02-15) is named and skipped.
2. Adjust → Risk buffer **0%**: note the launch date and the price (top right).
3. Risk buffer **20%**: the launch date moves later and the Gantt says "incl. 20% risk buffer". The **price doesn't change**.
4. Tick a section back on (Content) in the questionnaire: a Content row returns. Untick it again.
5. Keep 20%, Best-fit, Approve → Start project → Confirm.

☐ Price at 0%: _____ · at 20%: _____ (must match)

☐ Launch at 0%: _____ · at 20%: _____ (later)

☐ The project has no Content or SEO sprint, and its own risk buffer reads **0%** (the 20% is already in the dates).

11 Granite Law: the quoted launch date slips

QUOTED LAUNCH TIME OFF Tests the warning when the plan the client agreed to no longer fits.

Inputs

FIELD	VALUE
Title / Client	S11 Granite Law / Granite Law
Line items	Practice area pages: IT L1, 10 h · Attorney profiles: IT L1, 8 h
Who does the work	Best-fit

Steps and expected

1. See who does what: note the person and the launch date.
2. Set the status to **Approved**. The card shows "Quoted launch: *date*", and the Best-fit / Fastest / Manual buttons are locked.
3. **Settings** → **Time off** → **Team time off**: give the person from step 1 **two weeks of PTO** starting on their first task's start date.
4. Back on the estimate: **Start project** → **Review schedule**. An amber note says **"Quoted launch X → now Y"** and the tasks avoid the leave.
5. Confirm & create. It warns; it doesn't block.

☐ Quoted launch: _____ · new launch: _____

☐ Set the status back to **Draft** on a copy (or another estimate): the picker unlocks and the quoted date clears.

12 Northwind returns: change after the project exists

`SYNC SCHEDULE` Tests that adding work to an estimate later schedules only the new work, and never moves what the team already has.

Steps and expected

1. Open **S1 Northwind Bakery** → Line items → add **Newsletter signup: IT L1, 2 h**.
2. Go to its project (**View project**) → **Sync schedule from estimate**.
3. The preview shows **1 new task** with a person and dates, and no renames or removals. Existing tasks keep their dates.
4. Confirm. The new task lands behind its person's current queue, not on top of it.

☐ Every S1 task kept its original dates and person.

☐ The new task's person and dates: _____

✓ Final sweep across all twelve projects

- ☐ **Timeline** (sidebar): every project's bars are in order. Nothing starts on a weekend.
- ☐ **Calendar** → **Team**: no task of anyone's on **Thu 2026-11-26**, **Fri 2026-12-25**, **Fri 2027-01-01**, **Mon 2027-01-18** or **Mon 2027-02-15**.
- ☐ Daniel has **no tasks** on his S4 leave week. The S11 person has none on their two weeks.
- ☐ **Workload** → **Team**: for each person, open their open tasks. In date order none overlap, and no day holds more than their daily hours (Ronel 6.4, Martin 4, others 8).
- ☐ No IT Level 2 task belongs to Ronel or Arvin.
- ☐ Only the S9 workshop has no assignee, or it has Francis Jan if you assigned him by hand.

Results sheet

#	SCENARIO	PASS	NOTES / WHAT LOOKED WRONG
1	Small build, Best-fit		
2	Fastest vs Best-fit		
3	Seniority (Level 2)		
4	Approved leave		
5	Guided across Thanksgiving		
6	Start on Christmas Day		
7	Holiday marked Working		
8	Overload and queues		
9	Nobody qualified		
10	Skipped sections + buffer		
11	Quoted launch slips		
12	Sync after the project exists		
✓	Final sweep		

Something looks wrong? Note the scenario, the person, the task and the dates shown, plus a screenshot of See who does what or Review schedule. That's enough to reproduce it. To rerun from scratch, clear site data for localhost:3001 and start again at Part 0.