WEBSITE WORKFLOW AUTOMATION PROCESS

From requirement intake to sprint execution

How Strategic Pflow turns a website request into an estimated, approved, and sprint-ready project — with Zoho CRM and the Ester agent handling data and scheduling automatically.

01

Requirements intake

SALES

Sales inputs the website requirements directly into Strategic Pflow, kicking off the estimate process.

02

Estimate & proposal drafted

PFLOW

Pflow analyzes the requirements and generates an estimate of hours and forming the basis of a proposal.

03

Client data pulled from Zoho CRM

ZOHO CRM

Pflow connects to Zoho CRM and retrieves client details from the Accounts Module to personalize the proposal.

`Accounts Module → Client profile, history, contacts`

04

Proposal uploaded to Deal Module

ZOHO CRM

The completed proposal, enriched with account data, is uploaded to the Deal Module for review and negotiation.

05

Deal won → project created

PFLOW

Once the deal is marked won in the CRM, Pflow automatically creates a corresponding project.

06

Timeline generated by Esther

ESTER · AI AGENT

Ester builds a project timeline using the approved proposal, requirements, team availability from the calendar, and team capacity from the Workload Module and tasks and hours from the proposal.

`Approved proposal + requirements` `Team calendar availability` `Workload Module → capacity per member`

07

Timeline split into sprints

PFLOW

The project is updated to divide the approved timeline into the number of sprints specified for that project.

08

Sprints created, tasks & people assigned

ESTER · AI AGENT

Sprints are created automatically, with tasks and team members assigned according to the team-approved timeline.