Testing the timeline, step by step

The second half: six more client estimates, each a little trickier, then a final look across everything you've built. Same browser, same practice app as Part 1.

What's in this part

7	Maple Dental: a holiday turned into a working day
8	Summit Outfitters: the senior people are swamped
9	Orbit Agency: work nobody is qualified for
10	Willow School: left-out sections and extra safety time
11	Granite Law: the promised launch date slips
12	Northwind returns: adding work to a live project
✓	Final check and results sheet

Before you start, make sure

- [ ] The badge top left says **Demo** (address `http://localhost:3001`).
- [ ] Your role (bottom left) is **Admin**.
- [ ] **Projects** shows exactly **six** projects, from Part 1.

Reminder: how a scenario page works

DO Numbered steps, top to bottom. **Purple words** are things to click; `grey boxes` are text to type.

CHECK What you should see. Tick each box.

WRITE DOWN Copy one or two dates from the screen.

Creating an estimate, adding lines, and Approve → Start project → Confirm work exactly as in Part 1 ("Three things you'll do in every scenario").

Still glance at these every time

- [ ] No task on a **weekend** or **holiday**.
- [ ] One person never has **two tasks at the same time**.
- [ ] **QA** comes after the building work.
- [ ] **IT Level 2** work only goes to **Daniel or Patrick**.

7 Maple Dental: a holiday turned into a working day

You're checking that when an admin **marks a holiday as a working day**, plans use it, and go back when it's undone.

DO

1. **New estimate**: title `S7 Maple Dental`, client `Maple Dental`.
2. **Scope & risk** → **Start guided scoping**. Section 2: `6` pages, `2` templates, everything else No. Untick sections **4, 5, 6 and 8**.
3. Section **7**: Project Start Date `2027-01-11`, review turnaround `0`.
4. **Generate line items** → **Adjust** → **Best-fit**. Open the **Timeline** tab and **write down the launch date (A)**.
5. **Settings** → **Workspace** → **Holidays**: set **Martin Luther King Jr. Day** to **Working**. The page reloads.
6. Go back to the estimate's Timeline tab. **Write down the launch date (B).**
7. Back in Holidays, set MLK Day to **Day off** again. Check the estimate: **write down the launch date (C)**.
8. Approve → **Start project** → **Review schedule** → **Confirm & create**.

CHECK

- [ ] At step 4 the chart mentions **Martin Luther King Jr. Day** (Mon Jan 18), and nothing is dated on it.
- [ ] B is **one working day earlier** than A.
- [ ] C is the **same** as A.
- [ ] In Review schedule, no task is dated Jan 18.

WRITE DOWN

A · MLK Day off	B · MLK Day worked	C · back to Day off

Result: ○ Pass ○ Fail

8 Summit Outfitters: the senior people are swamped

You're checking that **senior work waits for a senior person**, even when they're busy for a long time.

DO

Title `S8 Summit Outfitters`

Client `Summit Outfitters`

LINE TITLE	ROLE	BASE HOURS
Product configurator	**IT · Level 2**	40
Checkout rules	**IT · Level 2**	24
Product pages	IT · Level 1	16
QA pass 8	QA Tester · Level 1	8

1. Create the estimate and add the four lines.
2. **Adjust** → **Best-fit** → **See who does what**. Write down the launch date.
3. Switch to **Fastest**. Write down the launch date again.
4. Leave it on **Fastest**. Approve → **Start project** → **Review schedule** → **Confirm & create**.

CHECK

- [ ] Best-fit: both Level 2 tasks go to **Daniel** (most stars), queued behind his other work. The launch is far away.
- [ ] Fastest: the Level 2 tasks go to whichever of **Daniel or Patrick** is free sooner. The launch comes earlier.
- [ ] Either way, **Ronel and Arvin never get** a Level 2 task.
- [ ] **Workload** may now show someone over 100%. That's fine: the plan queues work instead of cramming it.
- [ ] **Calendar** → **Team**: pick the busiest person and go through their tasks in date order. None overlap.

WRITE DOWN

Launch with Best-fit	Launch with Fastest

Result: ○ Pass ○ Fail

9 Orbit Agency: work nobody is qualified for

You're checking that work **nobody is qualified for is left for a person to assign**, never given to someone too junior.

DO

Title `S9 Orbit Agency`

Client `Orbit Agency`

LINE TITLE	ROLE	BASE HOURS
Brand strategy workshop	**Project Manager · Level 2**	6
Logo refresh	**Creative · Level 2**	8
Landing page	IT · Level 1	6

1. Create the estimate and add the three lines.
2. **Adjust** → **Best-fit** → **See who does what**.
3. Approve → **Start project** → **Review schedule** → **Confirm & create**.
4. Open the new project and find the workshop task. Assign **Francis Jan** to it by hand.

CHECK

- [ ] The workshop has **no one**, with the note "Nobody holds Project Manager Level 2 — assign manually". (Francis Jan is only Level 1.)
- [ ] The card says something like "**2 of 3 tasks have someone**".
- [ ] Logo refresh → **Martin**. Landing page → an IT person.
- [ ] The unassigned workshop still gets dates on the timeline (not a weekend or holiday).
- [ ] Step 4 works: assigning by hand is allowed.

Result: ○ Pass ○ Fail

10 Willow School: left-out sections and extra safety time

You're checking that **left-out sections disappear from the timeline**, and that the **risk buffer moves dates but never the price**.

DO

1. **New estimate**: title `S10 Willow School`, client `Willow School`.
2. **Scope & risk** → **Start guided scoping**. Section 2: `8` pages, `3` templates, everything else No. Untick **only sections 4 and 6**.
3. Section **7**: Project Start Date `2027-02-01`, review turnaround `2`.
4. **Generate line items**. Open the **Timeline** tab.
5. **Adjust** → set **Risk buffer** to `0` %. Write down the launch date and the price (top right).
6. Set Risk buffer to `20` %. Write down both again.
7. Back in the questionnaire, tick section **4** on: a Content bar appears. Untick it again.
8. Keep 20%, pick **Best-fit**. Approve → **Start project** → **Review schedule** → **Confirm & create**.

CHECK

- [ ] The timeline has **no Content** and **no SEO** bars, and skips **Presidents' Day** (Mon Feb 15).
- [ ] At 20% the launch is **later**, and the chart says "incl. 20% risk buffer".
- [ ] The **price is exactly the same** at 0% and 20%.
- [ ] The new project has no Content or SEO sprint, and its own risk buffer shows **0%** (the 20% is already built into its dates).

WRITE DOWN

Launch at 0%	Launch at 20%	Price at 0%

Price at 20%

Result: ○ Pass ○ Fail

11 Granite Law: the promised launch date slips

You're checking that the app **warns you when the date you quoted the client no longer holds**.

DO

Title `S11 Granite Law`

Client `Granite Law`

LINE TITLE	ROLE	BASE HOURS
Practice area pages	IT · Level 1	10
Attorney profiles	IT · Level 1	8

1. Create the estimate and add the two lines.
2. **Adjust** → **Best-fit** → **See who does what**. **Write down the person and the launch date.**
3. Set the status to **Approved**. The card now shows "Quoted launch", and the Best-fit / Fastest / Manual buttons are locked.
4. **Settings** → **Time off** → **Team time off**: give that person **two weeks of PTO**, starting on the day their first task starts.
5. Back on the estimate: **Start project** → **Review schedule**.
6. Click **Confirm & create**.

CHECK

- [ ] At step 5 there's an amber note: **"Quoted launch X → now Y"**.
- [ ] The tasks now avoid the two weeks off.
- [ ] Step 6 still works: it warns you, it doesn't stop you.

WRITE DOWN

Person	Quoted launch (X)	New launch (Y)

Result: ○ Pass ○ Fail

12 Northwind returns: adding work to a live project

You're checking that adding a line later **schedules only the new work** and leaves the existing tasks alone.

DO

1. Open the estimate **S1 Northwind Bakery**. Before changing anything, open its project (**View project**) and note the dates of its tasks.
2. Back on the estimate, **Line items** → **Add row**: `Newsletter signup`, IT · Level 1, `2` hours.
3. **View project** → **Sync schedule from estimate**.
4. Read the preview, then confirm.

CHECK

- [ ] The preview shows **1 new task**, with a person and dates, and nothing renamed or removed.
- [ ] Every original S1 task **kept its person and dates**.
- [ ] The new task sits after its person's other work, not on top of it.

WRITE DOWN

New task's person	New task's dates

Result: ○ Pass ○ Fail

✓ Final check

One last look across **all twelve projects** together.

- [ ] **Calendar** → **Team**: nobody has a task on **Thu Nov 26**, **Fri Dec 25**, **Fri Jan 1**, **Mon Jan 18** or **Mon Feb 15**.
- [ ] Daniel has no tasks during his scenario 4 vacation. The scenario 11 person has none during their two weeks off.
- [ ] **Workload** → **Team**: open each person's task list. In date order, none overlap.
- [ ] Ronel and Arvin have **no IT Level 2** tasks.
- [ ] The only task that had no one was the scenario 9 workshop (now Francis Jan's, if you assigned it).

Results sheet

#	SCENARIO	PASS / FAIL	NOTES
1	A small website		
2	Sharing work out		
3	Senior-only work		
4	Someone on vacation		
5	Thanksgiving		
6	Starting on Christmas Day		
7	Holiday turned into a working day		
8	Senior people swamped		
9	Nobody qualified		
10	Left-out sections + safety time		
11	Promised launch slips		
12	Adding work to a live project		
✓	Final check		

Something looked wrong? For each one, note the scenario, the person, the task and the dates shown, plus a screenshot of **See who does what** or **Review schedule**. That's all a developer needs to reproduce it.

To run everything again from the start: in Chrome press **F12** → **Application** → **Storage** → **Clear site data**, reload, and begin at Part 1, Setup A.